

## TABLE OF CONTENTS

CHAPTER	TITLE	PAGE
	DECLARATION	ii
	DEDICATION	iii
	ACKNOWLEDGEMENTS	iv
	ABSTRACT	v
	ABSTRAK	vi
	TABLE OF CONTENTS	vii
	LIST OF TABLES	xi
	LIST OF FIGURES	xii
	LIST OF SYMBOLS	xiii
<b>1</b>	<b>INTRODUCTION</b>	
	1.1 Introduction	1
	1.2 Background of the Study	3
	1.3 Problem Statement	4
	1.4 Aim and Objective	5
	1.5 Scope	6
	1.6 Methodology	6

## 2 RISK IN BUILDING PROJECT

2.1 Introduction	8
2.2 Overview of the Ministry of Education (MOE) Projects	8
2.3 Current Practices of Risk Management in Public Works Department (PWD)	13
2.4 The Nature of Risk	16
2.5 Risk Management and Project Life Cycle	17
2.6 Risk Identification and Classification	19
2.6.1 Business Risk	22
2.6.2 Pure Risk	22
2.6.3 Speculative Risk	22
2.6.4 Financial Risk	23
2.7 Risk Identification in Projects Belonging to MOE	23
2.7.1 Establishment of Risk Factors and Classification	24
2.7.1.1 Technical Risk	25
2.7.1.2 Construction Design Caused Risk	27
2.7.1.3 Physical Risk	28
2.7.1.4 Financial Risk	29
2.7.1.5 Personal Risk	30
2.7.1.6 Safety-Accident Risk	32
2.7.1.7 Political and Regulation Risk	33
2.7.1.8 Contractual Risk	34
2.7.1.9 Environmental Regulations Cause Risk	35
2.8 Risk Analysis	35
2.8.1 Qualitative Analysis	36
2.8.2 Quantitative Analysis	36
2.8.3 Likelihood and Impact	37
2.9 Risk Evaluation	39
2.10 Risk Control	40
2.10.1 Avoidance	42

2.10.2 Reduction in the Likelihood	42
2.10.3 Reduction in the Impact	43
2.10.4 Transfer	43
2.10.5 Acceptance or Retention	43
2.11 Risk Monitoring	44
2.12 Risk Factors in Building Construction Projects	45
2.12 Summary	45

### **3 METHODOLOGY**

3.1 Introduction	46
3.2 Objective Identification	46
3.3 Literature review	47
3.4 Data Collection	47
3.5 Discussion with Experts	48
3.6 Questionnaire Survey	48
3.6.1 Section A : Demography	49
3.6.2 Section B : Identification of Level of Risk	49
3.6.3 Section C : Develop and Implement Risk Control	50
3.7 Questionnaire Distribution	50
3.8 Data Analysis	51
3.8.1 Level of Risk Analysis	51
3.8.2 Risk Treatment Analysis	53
3.9 Summary	54

### **4 ANALYSIS AND DISCUSSION**

4.1 Introduction	55
4.2 Early Analysis	55

4.2.1 Company Profile	56
4.2.1.1 Classification of Company	57
4.2.1.2 CIDB (Construction Industry Development Board)	57
Classification Grade	
4.2.1.3 Number of Years in Business	58
4.2.2 Respondent Profile	59
4.2.3 Project Details	60
4.2.4 General Knowledge about Risk	61
4.3 Detail Analysis	64
4.3.1 Risks Factors in Building Projects Belonging to MOE	64
4.3.2 Level of Risk for Each Risk Factor	65
4.3.3 Risk Treatment for Each Risk Factor	75
4.4 Summary	76

## **5 CONCLUSIONS AND RECOMMENDATIONS**

5.1 Introduction	77
5.2 Conclusion	77
5.2.1 To Establish Risk Factors in Building Projects Belonging	78
to Ministry of Education (MOE)	
5.2.2 To Identify the level of Risk for Each Risk Factor from the	78
Contractors Perspective	
5.2.3 To Identify Risk Treatment for Each Risk Factor from	78
Contractors Perspective	
5.3 Recommendations	79

<b>REFERENCES</b>	81
-------------------	----

Appendices A – B	84 - 108
------------------	----------

## LIST OF TABLES

TABLE NO.	TITLE	PAGE
2.1	Federal government allocation and expenditure by sector (RM million)	10
2.2	Development expenditure and allocation for education and training	11
2.3	Education programme list under the PWD	12
2.4	Risk factors under the technical risk classification	26
2.5	Construction design cause risk factors	28
2.6	Physical risk factors	29
2.7	Financial risk factors	30
2.8	Personal risk factors	31
2.9	Safety-accident risk factors	33
2.10	Political and regulation risk factors	34
2.11	Contractual risk factors	34
2.12	Environmental regulations cause risk factors	35
2.13	Risk matrix	38
3.1	Matrix for the calculation of the risk significance index	53
4.1	Risk classification	65
4.2	The level of risk for each risk factor	68
4.3	Risk treatment	75

## LIST OF FIGURES

FIGURE NO.	TITLE	PAGE
1.1	Research methodology flow chart	7
2.1	PWD risk management framework	15
2.2	Risk management process	19
2.3	Technical risk classification	25
4.1	Questionnaire distribution and responses	56
4.2	Classification of company	57
4.3	CIDB classification of grade	58
4.4	Number of years in business	59
4.5	Type of contract	60
4.6	Type of project	61
4.7	Risk existence	62
4.8	Risk knowledge	62
4.9	Risk important	63
4.10	Risk identification	63

## LIST OF SYMBOLS

$r$	-	significance score
$j$	-	respondent
$i$	-	ordinal number of risk
$k$	-	ordinal number of classification of risk
$\alpha$	-	likelihood occurrence of risk
$\beta$	-	impact of risk
$R$	-	significance index score
$n$	-	total numbers of valid feedback questionnaire
$\mu$	-	weighting given to each risk control by respondent
$\mu_1$	-	frequency of “avoid risk” response
$\mu_2$	-	frequency of “reduce likelihood” response
$\mu_3$	-	frequency of “reduce impact” response
$\mu_4$	-	frequency of “risk transfer” response
$\mu_5$	-	frequency of “acceptance and retention” response

**LIST OF APPENDICES**

<b>APPENDIX</b>	<b>TITLE</b>	<b>PAGE</b>
A	Risk factor list	84
B	Questionnaire survey form	89